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180¥900-90-308

BAYLEY CHANGE ORDERS

DESCRIPTION

C/O CCD SIGNED DOLLAR
NUMBER NUMBER AMOUNT
1 N/A $12,316.00
$12,316.00
2 1R 10/06/98  $155,093.00
3 10/06/98 $0.00
7 10/06/98  $502,455.00
8 10/06/98 $0.00
9 10/06/98  $11,726.00
12 10/06/98  $227,545.00
13 10/06/98  $41,884.00
18 10/06/98  $27,717.00
20 10/06/98  $24,709.00
21R 10/06/98  $31,468.00
25 10/06/98 $0.00
26 10/06/98 $0.00
$1,022,597.00
3 24 12/08/98  $13,890.00
27 12/08/98  $8,957.00
28 12/08/98  -$1,077.00
29 12/08/98  $29,896.00
30 12/08/98  $94,684.00
33 12/08/98  $42,943.00
34 12/08/98 $0.00
35 12/08/98  $17,813.00
$207,106.00
4 16 02/09/99  $5,990.00
22 02/09/99  $197,152.00
31R 02/09/99  $291,800.00
41 02/09/99  $74,690.00
42 02/09/99  -$4,232.00
43 02/09/99  $8,773.00
45 02/09/99  $10,149.00
48 02/09/99  $66,866.00
49 02/09/99  $28,763.00
52 02/09/99  $2,883.00
53 02/09/99  $8,533.00
57 02/09/99  -$231,822.00

$459,545.00
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ESTABLISH THE GUARANTEED MAXIMUM PRICE

STRAIGHTEN OUT FRANCISCO STREET

DWP 34.5K & 4.8Kv CONDUIT REQUIREMENTS
CITY APPR. "B" PERMIT SET REVISIONS

GAS DESIGN FOR PH. 1

ADDITIONAL OVEREX & RECOMPACT LOTS 3 & 4
BLDG. #4 DEMO & POWER REDISTRIBUTION
STORM DRAIN REQUIREMENTS

REMOVAL OF SUBSURFACE DEBRIS

REVISED SEWER PLAN ON KNOX STREET
REVISED STORM DRAIN CONNECTION
ADDITIONAL HAULING OF SOILS

PROVIDE COMPANY ACCESS ROAD TO DENKER

REVISION TO LATERALS FOR NORMANDIE STORM DRAIN
ADDITIONAL COST TO OBTAIN SOIL

RELOCATION OF TWOQ DRIVEWAYS-OMIT ONE DRIVEWAY
RE-ROUTE 425 If OF 8" FIRE LINE

OVEREX/RECOMPACT OF LOTS 5 THRU 12

REMOVE SUB SURFACE DEBRIS

ADDITIONAL FILL FOR LOTS 11 & 13

ADDITIONAL COST TO OBTAIN SOIL

REMOVE & DISPOSE OF EXISTING STORM DRAIN
DWP ELECTRICAL PLAN FOR PHASE I

INSTALL ADDITIONAL 21" SEWER

NEW DWP POWER STATION

TERMINATION OF STORM DRAIN

TEMPORARY RECONNECT OF 18" SEWER
DOWNSIZED MANHOLE IN LOT #11

REMOVE SUB SURFACE DEBRIS

CHANGES TO DWP WATER LINE

PROVIDE 3" CONDUIT TO SERVICE METER PEDESTAL
INSTALL TEMPORARY 4" CONDUIT

CREDIT FOR CMU THEME WALL ALLOWANCE

01/20/00

3:16 PM



280¥900-90-3084

BAYLEY CHANGE ORDERS

C/O CCD SIGNED _ DOLLAR _ DESCRIPTION
NUMBER NUMBER AMOUNT

5 39 04/30/99  $20,669.00 EXTENDED TAPER OF MEDIAN ON 190TH STREET
47 04/30/99  $28,279.00 HAUL OVEREX MATERIAL
54 04/30/99  $79,684.00 OVEREX/RECOMPACT OF LOTS 13,14,17-20
55 04/30/99  $23,593.00 ADDITION OF TREES TO 190TH STREET
64 04/30/99  $10,772.00 CHANGE OUT OF (3) 40' POLES
71 04/30/99  $5,924.00 SPARE FUSES FOR POWER SWITCH OVER
78 04/30/99  $147,774.00 PACIFIC BELL TELECOMMUNICATIONS DESIGN

$316,695.00

6 23R3  07/12/09  $5607.00 PHASE Il GAS SLEEVING
50 07/12/99  $23,940.00 PHASE | GAS SLEEVING & TELEPHONE CONDUIT CROSS OVERS
56 07/12/99  $31,485.00 ADDITIONAL COST TO OBTAIN SOIL
58 07/12/99  $3,327.00 ADDITION OF CULVERT PER ICA #8
67 07/12/99  $4,787.00 RELOCATE WATER CONNECTION
69 07/12/99  $2,577.00 RELOCATION OF DRIVEWAY PER ICA #8
79 07/12/99  $1,856,285.00 PHASE IIIC INFRASTRUCTURE WORK
87 07/12/99  $18,664.00 ELECTRICAL WORK TO MONUMENT SIGNS
92 07/12/99  $42,596.00 PENHALL EXTRAS
96 07/12/99  $39,193.00 ADDITIONAL OVEREX & RECOMPACT LOTS 15 & 16
97 07/12/99  $4,891.00 TELECOMMUNICATIONS SYSTEM
102 07/12/99  $157,962.00 ADDITIONAL COST TO OBTAIN SOIL
105 07112/99 _ $36,179.00 RELOCATION OF EXISTING 8" AC WATERLINE IN PHASE HiiC

$2,227,493.00

7 2R 09/13/99  $85,408.00 ADDITIONAL LANDSCAPE & IRRIGATION
61 09/13/99  $9,685.00 FOOTING FOR TRAFFIC SIGNAL & STREET LIGHT
70 09/13/99  $13,686.00 CHANGES TO COUNTY SEWER LINE
75 09/13/98  $14,706.00 OUT OF SEQUENCE CAP PLY
91 09/13/99  $8,189.00 CHANGES TO DESIGN & UNFORSEEN FIELD CONDITIONS
93 09/13/99  $4,421.00 SIGNAGE & STRIPING AT THE 405
95 09/13/99  -$42,118.00 CREDIT FOR THE DELETION OF WORK
106 09/13/99  $12,342.00 NEW CURB & SLOPE
107 09/13/99  $2,425.00 CHANGES AT THE MONUMENT SIGNS
110 09/13/99  $1,095.00 LANDSCAPE WORK CHANGES
111 09/13/99  $22,452.00 ADDITION OF TEMPORARY TELEPHONE CONDUIT
113 09/13/99  $6,198.00 RE-ROUTE POWER TO THE WATER TOWER
115 09/13/99  $11,593.00 ADDITION OF (18) 36" BOX CAMPHOR TREES AND SOD
122 09/13/99  $3,430.00 RELOCATION OF DEMARCATION CABINET
123 09/13/99  $12,170.00 ANCILLIARY WORK
124 09/13/99  $5,475.00 EXTRA WORK TO RE-GRADE SIDEWALKS

01/20/00
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€80¥900-90-3084

BAYLEY CHANGE ORDERS

CIO CCD __ SIGNED DOLLAR  DESCRIPTION
NUMBER NUMBER AMOUNT
7 CONT 125 09/13/99  $66,413.00 ADDITIONAL SOIL IMPORT
132 09/13/99  $27,430.00 SHARMA/GOPLEN CLEAN UP AT LOTS 13, 14 & 15
134 09/13/99  $10,174.00 EXTRA WORK AT BLDG. 3 & 4 AND LOT 15
135 09/13/99  $13,942.00 CLEAN UP AND HAUL OF LEFTOVER DEBRIS
136 09/13/99  $16,454.00 REMOVAL OF ELECTRICAL LINE AND TRANSITE PIPE
138 09/13/99  $3,154.00 ADDITION OF SIGNAGE AND STRIPING
139 09/13/99  $16,497.00 PROVIDE WEED KILLER AND REMOVE WEEDS
140 09/13/99  $3,680.00 SHARMA/GOPLEN REMOVAL OF (5) PALM TREES
149 09/13/99  $10,691.00 ADDITION OF (25) 24" BOX TREES
158 09/13/99  $2,457.00 BALI TO RE-ROUTE 12" WATER LINE
164 09/13/99  $4,793.00 SHARMA/GOPLEN TO CLEAR TRASH & DEBRIS
166 09/13/99  $12,500.00 SHARMA/GOPLEM REMOVAL OF STOCKPILED SOIL
$359,342.00
8 84 10/28/99  $13,226.00 ICA'S 14,20,21,25 PAVING AND CONCRETE WORK
08 10/28/99  $3,638.00 CANTILEVER FREEWAY SIGN HARDWARE
99R 10/28/99  $49,196.00 ADD'L FIRE SERVICE LATERALS LOTS 15-16 PER PRES DEVELOP.
103R 10/28/99  $213,195.00 CHANGES TO PHASE 3 SANITARY SEWER LINE PER ICA'S
104R 10/28/99  $19,082.00 STORM DRAIN CHANGES
116R 10/28/99  $14,720.00 ABANDONMENT OF SEWER LINES IN LOT 15
120 10/28/99  $24,690.00 ARSENIC SOIL REMEDIATION AND STOCKPILE
143 10/28/99  $56,928.00 PHASE 3 INSTALLATION OF PAC BELL TELECOM SYSTEM
148 10/28/99  $4,949.00 ADD'L 18" RCP LATERAL @ BLDG. 66
167 10/28/99  $19,806.00 RELOCATION OF PIV LINES @ BLDG. 66
170 10/28/99  -$9,030.00 DEDUCT FOR THE AC REMOVAL @ BLDG 66 BY NASDI
171 10/28/99 _ -$3,760.00 DEDUCT FOR THE CONCRETE REMOVAL FROM TRANSITE PIPE
7$406,730.00
9 62 01/19/00  $14,138.00 MODIFICATION OF 190TH ST/HARBORGATE WAY INTERSECTION
175 01/19/00  $55,966.00 INSTALL MONUMENT SIGN FRANCISCO/NORMANDIE
177 01/19/00  $69,875.00 CRUSH & SLURRY 21" COUNTY SEWER LINE LOTS 7-11
MISSING 178 01/19/00  $96,892.00 STREET TREE PLANTING PER RJCLA DWGS
179 01/19/00  $466,092.00 INSTALL PROTO Il THEME WALL @ SOUTH P/L
181 01/19/00  $1,489.00 RELOCATE CABLE @ NORMANDIE RR CROSSING
MISSING 183 01/19/00  $72,355.00 GRADING REVISIONS N/S FRANCISCO STREET
$776,807.00
3 01/20/00
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